

~~SECRET~~  
~~NOT RELEASABLE TO FOREIGN NATIONALS~~

The Files - Contract RD-103, T.O. 10

30 December 1958

25X1A9a

Trip Report - RS-16B Field Sets

25X1A9a

1. A visit was made by [REDACTED] to the [REDACTED] on 8 and 9 December 1958 to monitor progress on Contract RD-103, Task Order 10, the fabrication of ten RS-16B field sets.

25X1A9a  
25X1A5a1

2. The ten RS-16B service test model sets being fabricated by the contractor will have a chassis connector for a 50-ohm output to an antenna tuner as well as a receptacle for a whip antenna. The whip or the antenna tuner must be used separately. The RS-16B has to be prepared by means of a component change to have a 50-ohm output for a tuner when the whip antenna is removed from the set.

[REDACTED]  
25X1A9a

OC-E/R&D-EP/PCV:wlj  
cc: R&D Subject File  
Monthly Report (2)  
R&D Lab  
R&D Chrono  
EP Chrono

(30 December 1958)

~~SECRET~~  
~~NOT RELEASABLE TO FOREIGN NATIONALS~~